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WEEKLYHIGHLIGHTS:
l Commenced running EGS- 10 tests
0 Received test data to complete integration testing of PGE02 ~2.2.0

WEEKLY PLAN:
0 Continue running EGS-10 tests
0 Take delivery of test data from SDST for PGE03 (~2.4.1)  to complete integration testing.
l Take delivery of Drop 5A.02 from ECS

W ORKINPROGRESSANDFUTURE :
l ECS Drop 5A.01 and 5A.02 rolled up into single delivery due 9/7 and contains functionality required for PGE03 ~2.4.1 (NISE data).
l Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data

products at the DAACs
l Receive test data (comparison files) from SDST to complete integration testing of PGE7 1.

ECS-SYSTEM
0 Drop 5A in Ops, TS 1, TS2 modes

Mode PGE Name Delivered Integrated Chained Ops Ready Launch Ready State Notes

OPs PGEOl ~2.1.1 5/21/1999  5/27/1999  6/16/1999  6/17/1999 Expected * G Launch Version
OPS PGEO2 ~2.1.6 7/16/1999  7/19/1999  712711999 712711999 N/A G
GPs PGE03 ~2.1 .O 413011999 612311999 612411999 711211999 Expected G
Test PGE02 ~2.2.0 61311999 6/2ll1999  612411999 Expected G
Test PGE03 ~2.4.1 611711999
Test PGE7 1 ~2.0.2 71711999

Expected R NISE needed; test data needed
Expected R Test data needed


